[ 16- DEC 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 1 of 48

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [ [E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 12 % 107,865
4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 78 158,915
WHERLEY-MICHAEL (U9547) 406 444-4221 620 County: MINERAL KM 02/19/08 $] 894,694 $ 897,345 $ 150,990 | 100% 105%  53% 17.8 %
Claim Status: .089 MI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 | [E]  10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL PLANT MIX BIT.SUR 11/14/05 $[ 4,940,718 $ 463,826 7% 484,874
2014 076 000 04205 FACING,DRAINAGE, ELECTRICAL & Ml 04/03/07 $  5851,320 157 $  1,185952
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM TBD $[ 6573088 $ 6,710,328 $ 1044029 | 98% 114%  15% 18 %
Claim Status: M
STPP 6-1(114)0 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 402,745 25
IDAHO LINE - EAST SEAL & COVER [ ¢ TBD $] 435281 3 0 0o $ 45,223
6197 114 000 04208 mi TBD $ 402,745 25 % 22,873
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD $[ 366,963 $ PENDING $ PENDING 91% 51%  96% 6.2 %
Claim Status: M
STPP 6-1(116)15 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 256,723 25
NOXON - E & W SEAL & COVER TBD $] 275597 $ 0 0o $ 28,802
6198 116 000 04208 M TBD $ 256,723 25 $ 15,535
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD $[__ 245603 $ PENDING $ PENDING 9% 54%  96% 6.3 %
Claim Status: V]
Contract Totals for : ‘ ‘ 04208 ‘ s__osods [
$[ 710,873 | $] g q 3 74,025
Proj. Count: $[ 650468 | 29 3| 38,408
$| 612,566 $| 659,468 $| 74,025 | 93%| 52%| 96%[ 6.3 Y
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM TBD $[ 201,186 $ 0 0o 3 19,279
6199 118 000 06208 ENT MARKINGS ] TBD $ 171,663 30 $ 19,233
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM TBD $[ 152233 $ 192,790 $ 25063 | 79% 77%  97% 126 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 48
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P[ 00035 [ [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM TBD $[ 594,458 $ 0 0o $ 59,133
6200 011 000 06208 ENT MARKINGS ] TBD $ 526,889 30 $ 46,752
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD s 523131$ 610,000 59,133 | 86% 79%  97% 89 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__ee8ss |30
$[ 795,644 | $] q | q 9 78,412
Proj. Count: s 698557 [ 30 65,985
$| 675,364 $| 802,790 $| 84,196/ | 84%| 78%| 97%[ 9.8 Y
HSIP 0002(760) OMO CONSTRUCTION INC [ ] 12117007 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION ] 03/27/08 $ 270646 $ 0 0o $ 18,389
5359 760 000 10C07 [ ]wm  o0s/05/08 $ 229,865 25 3 49,054
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ |kM  TBD $[ 218,100 $ 250,040 55009 | 87% 89%  68% 225 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . S__7.604489 | 295
[ 7,351,289 $| 507,010 [ 19 g 763,565
RIOJCOUNT: Project Mgr. Total Length: MI $| 8,291,492 [ 314 3 1,498,314
KM $[ 8,973,812 §| 9,319,971 $| 1,408,249 | 98%| 106%[  43%| 16.7%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC S[ 00473 J[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $] 1,677,609 $ 0 0o 3 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE [ g M 07/2908 $ 518,211 45 3 156,436
140 County: RAVALLI KM  TBD $] 564,636 $ 627,584 $ 163,172 | 90% 96%  91% 27.7 %
Claim Status: .75 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 48
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC | | 11/00/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Iwm TBD $ 15,751,937 180  $ 900,371
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ JkM TBD $[ 15,643,101 $ 0 0| 99% 8%  92% 58 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, TBD $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES ] TBD $ 11,475,890 160 611,234
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 10,474,627 $ 0 0| 91% 60% 91% 58 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s_2n.ri6034 [ 365
[ 28,246,796 $| g | q 9 2,141,114
UL ERLE Project Mgr. Total Length: M $[ 27,746,039 [ 385 9 1,668,041
KM $[ 26,682,364 $| 27,855,411 $| 2,246,117 | 96%| 74%| 91%| 6.3%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC s[ 00487 [[E]  11/13/06 $ 9,745,595 215
BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133
1436 009 000 01906 NING WALLS Ml 09/19/08 $ 10,203,559 233 865,691
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 10,063,214 $ 10,965,001 855264 | 92% 101%  97% 8.6 %
Claim Status: M
MT-CM 15(50) SANDRY CONSTRUCTION COMPANY S| 00487 [ [E]  12/17/07 $ 1,698,813 60
BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0o % 169,881
4922 050 000 01co7 ING,STORM DRAIN Ml 10/10/08 $ 1,698,813 60 $ 43,646
NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM  TBD $[ 1,646,947 $ 0 0| 97% 26% 147% 2.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 48
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(122)31 SCHELLINGER CONST CO INC P 00005 [ [E]  04/05/06 $ 18,129,389 240
MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,759 $ 411,343 9 1,812,939
1744 122 000 02B05 ICAL,FENCE M TBD $ 18,540,732 249 1,231,007
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,468,447 $ 0 0| 102% 68% NA 67 %
Claim Status: 36.8 MI
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[o0486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 ${ 1,231,676 $ 0 0 78,825
4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M
MT 15(71) LHCINC P[ 00005 | [E]  05/07/07 $ 5195701 0
RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6330531 $ 0 0 516,985
2038 071 001 08407 mi TBD $ 5195701 0 369,591
BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM  TBD $] 5248466 $ 0 0] 101% 71% N/A 7 %
Claim Status: M
SFCP 1-2(144)125 SCHELLINGER CONST CO INC P 00001 [[E]  03/10/08 $ 1,483,853 75
KALISPELL - NE MILL,FILL,SIGNAL 124 05/06/08 $[ 1977708 $ 0 0 133,247
5718 144 000 11108 M TBD $ 1,483,853 75 67,217
SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM TBD $[ 1625200 $ 0 0| 110% 50%  19% 4.1 %
Claim Status: 129.3 MI
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P 00001 | [E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 ${ e7,711s 0 0 2,881
6491 148 000 11108 [ iwm TBD $ 32,060 75 3,591
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD s 29628 $ 0 0| 92% 125%  19% 12.1%
Claim Status: 124.3 MI
Contract Totals for : ‘ ‘ 11108 ‘ s__1s6013 [
$[ 2,045,419 | $| g | q 9 136,128
Proj. Count: $[ 1515013 [ 79 8 70,808
$[ 1,654,828 $| 1,515,913 $| 136,128 | 109%| 52%| 19%[ 4.3 Y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 5 of 48

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
UPP 6713(2) KNIFE RIVER - KALISPELL U 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ @ 04/21/08 $ 281,388 $ 0 0o $ 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 09/30/08 $ 223,094 0o $ 22,978
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM TBD $[ 222,287 $ 0 0| 100% 103% N/A 103 %
Claim Status: MI
NH 5-3(98)115 KNIFE RIVER - KALISPELL P| 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1,300,554 $ 0 0o $ 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 09/30/08 $ 976,025 0o 3 60,966
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 973,628 $ 0 0| 100% 56% NA 63 %
Claim Status: M
Contract Totals for: || 13208 | s__tisoud [
$[ 1,581,942 | § da [ d 9 131,856
Proj. Count: s 1199119 [ o 8 83,944
$[ 1195915 $[ 1,199,119 $| 131,856 | 100%| 64 % 0% 7 %
SMP 4599(03) LHC, INC. [ ] o7sio2 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ dMm 100902 $ 279,475 0o 3 0
999 County: LINCOLN&SANDER [ J KM  12/23/02 $[ 281,033 $ 0 0] 101% 0% N/A N/A
Claim Status: [ dm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P] 00005 | [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 574,115 24 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER [ asg M TBD $ 18,810,757 264 1,245,500
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,954,099 $ 0 0| 104% 68% N/A 6.6 %
Claim Status: MI
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 | [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1,184139$ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ am TBD $ 1,739,953 240 112,933
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 65% NA 66 %
Claim Status: 28 Mi
Contract Totals for: || 26106 | s|_10981445 [ 240
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1358433
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 6% d%[ 6.6 Y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 48
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P[ 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 $[ 62,604 $ 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM  05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: .23 MI
Project Mgr. Totals for :| [ 193 | CYR, MARK | s|_se780080 [ 98
$[ 53,546,955 $| 1,438572 | 51 9 5,649,468
Proj. Count: Project Mgr. Total Length: M $[_ 60,228552 [ 1,031 3 4,125,117
KM $[ 60,267,634 $| 60,009,386 $| 5,733,599 | 100%| 72%[ 57%| 6.8%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $] 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK ] TBD $ 8,599,626 0o 3 406,089
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[ 5760432 $ 0 0| 67% 35% N/A 7 %
Claim Status: 28 Mi
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[ 87,560 $ 97,104 1,689 | 90% 100%  55% 1.9 %
Claim Status: M
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [ [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D 10/02/07 $[ 7,098,000 $ 0 0o % 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT [ gm TBD $ 7,098,000 0o 3 386,016
221 County: MISSOULA KM  TBD $[ 6,394,927 $ 0 0| 90% 45% N/A 6 %
Claim Status: [ gm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 |60
[ 15,100,422 $| q | o 9 2,016,048
Proj. Count: Project Mgr. Total Length: MI $[ 15,783,064 | 60 $ 793,794
KM $[ 12,242,919 $| 15,794,730 $| 2,009,193 | 78%| 40%| 559%| 6.5%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: | 523-5863 | Cell Phone: S Email: ‘ bmaart@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $] 2,429,977 $ 284,872 10 236,120
4691 005 000 04106 M TBD $ 2,643,078 70 389,364
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 259,777 2,970,455 356,455 | 87% 109% 109% 15 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] 04/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER [ ] 09/25/07 $[ 3,884,909 $ 0 0 371,079
5968 112 000 04307 [ Iwm  1017/08 $ 3333772 90 220,717
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $[_ 4019718 $ 4,515,035 260,000 | 89% 85% 114% 5.5 %
Claim Status: [ Iwm
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $ 928889 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,686
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $[ 1123351 $ 1,105,888 157,315 | 102% 58% N/A 82 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1115004 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $| 2885920 % - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 1122005 $ 2,874,579 120 697,635
510 County: MISSOULA [ ]km TBD $] 2,994,285 $ 3,135,400 630,000 | 95% 111% N/A 233 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06704 s__sesro0d [ 129
$[ 3,814,805 | $| 60,859 | 5 3 462,949
Proj. Count: $[ 3918767 [ 129 $[ 789321
$[ 4117,636 $| 4,241,288 $| 787,315 | 97%[ 100/%| d%[ 19.2 %9
IM 90-2(117)106 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 383,010 25
MISSOULA - BONNER SEAL & COVER 06/03/08 $[ 428006 $ 0 0o $ 42,969
6191 117 000 12108 Ml 09/15/08 $ 383,010 25 42,187
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM TBD $[ 569,719 $ 666,775 120,020 | 85% 35%  96% 7.4 %
Claim Status: 109.2 MI
IM 90-3(99)163 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 434,378 25
GOLD CREEK - EAST AND WEST SEAL & COVER 06/03/08 ${ 510413 $ 0 0o $ 48,782
6192 099 000 12108 Ml 09/15/08 $ 434,378 25 30,607
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM TBD $[ 417,999 $ 0 0| %% 63% 9% 7.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 12108 ‘ S
$[ 938,419 | 9] da [ d 9 91,751
Proj. Count: s 817388 [ 2§ 72,794
$| 987,718 $ 1,101,153 $| 168,802 |  90%| 43%| 96%| 7.4 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s___10367274 [ 29§
[ 11,068,101 $| 34573) [ 19 g 1,161,899
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 10713005 [ 310 1,472,199
KM $[ 11,717,849 $[ 12,827,931 $| 1,572,572 | 91w | 94|  65%| 12.6/%
Project Mgr.‘ 186 \ ‘MITCHELL, JAMES D. \ Work Phone: | 883-0418 | Cell Phone: Email: \ jmitchell@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P 00005 [ [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $ 1088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 3 896,579
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,603 $ PENDING $ PENDING | 102% 82% 8% 8.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON_REPORT MCVBR009
District 1 - Missoula |
‘Work Phone: | 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov

‘Project Mgr.‘ 186 HMITCHELL,JAMES D.

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA ~ GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,208 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI MI TBD $  25447,802 315 1,854,136
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 26,909,692 $ 0 0| 106% 91% NA 69 %
Claim Status: MI
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8483108 $ 1,063,436 36 3 767,210
1744 142 000 03905 [ dm  05/21/08 $ 8,038,069 196 730,622
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkm TBD $[ 8345618 $ 0 0| 120% 95%  96% 838 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $[ 14219828 $ 1,181,927 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 $ 1408231
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM  TBD $[ 16,487,188 $ 15,827,795 1,419,270 | 104% 99% N/A 8.5 %
Claim Status: M
STPS 354-1(18)1 RIVERSIDE CONTRACTING INC s[ 00354 [[E]  03/10/08 $ 145,831 20
POLSON-SOUTH SEAL & COVER [ 4 07/15/08 $[ 164,048 $ 0 0o % 13,095
6202 018 000 05208 M TBD $ 145,831 20 $ 6,146
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM TBD $ 131032 $ 0 0| 9% 47% N/A 4.7 %
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 | [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 $ 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14728099 $ 11,258,667 1,643,899 | 131% 61% NA 68 %
Claim Status: MI
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | Sl P ]
$[ 77,210,771 $| 3,023,648 | 3§ 9 6,570,819
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 76,007,664 [ 781 9 5,902,756
KM $[ 77,707,232 $| 70,543,915 $| 6,968,217 | 110%| 85%| 26%| 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: S Email: ‘ dham@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 82-1(4)0 MONTANA LINES INC P[oo00s [ [E]  10/19/07 $ 437,797 0
INT IMPRV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES 10/29/07 $] 413569 $ 0 0o $ 58,972
6541 004 000 04B07 [ gmMm  0812/08 $ 437,797 0o $ 61,509
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dkvM TBD $[ 435999 $ 505,000 $ 58,972 | 86% 104% NA  14.1%
Claim Status: M
BR 9015(47) SLETTEN CONSTRUCTION COMPANY x] 15001 [ [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8078547 $ 0 0o $ 973,570
4229 047 000 09C07 [ am TBD $ 8673228 240 $ 371,498
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[ 4,191,260 $ PENDING $ PENDING | 48% 38%  60% 89 %
Claim Status: M
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | . s___o.11029 [ 240
[ 8492111 §| g | q 9 1,032,542
UL ERLE Project Mgr. Total Length: — $| 9,111,028 [ 240 433,007
[ dw $[ 4,627,255 $| 9,178,228 $| 1,032,542 | 50% 42w  67%| 9.4%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 293-3131 | Cell Phone: Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P[ 00001 [[E]  02/05/07 $  5379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 566,058 178 447,341
1027 080 000 02107 Ml 09/09/08 $ 5945883 157 % 792,899
STUDT-MARK (U8724) 406 4449191 140 County: LINCOLN KM TBD $[ 5958588 $ 6,778,873 $ 740,000 | 88% 107%  94% 13.3 %
Claim Status: M
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: Email: dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $ 1326839 % - 9,909 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,187,908 78 131,525

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[_ 1,066,821 $ 0 0| 89% 110% 103% 123 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P 00005 [ [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 955,510

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,324,089 $ 12,946,905 1172909 | 87% 81% 111% 84 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 128,875 0 225,365

4228 019 000 04105 [ ]wm  0915/08 $ 1,631,312 170 193,779

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 225366 | 92% 86%  90% 12.3 %
Claim Status: [ Im

SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45

SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631

5514 141 000 07B05 [ ]m 082306 $ 2,115,276 45 131,611

CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm

NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30

COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $ 1,038430% - 7586 0 85,881

5450 133 000 18106 ENT MARKINGS [ ]m  10/16/06 $ 1,065,922 30 77,084

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Iwm

Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | R z} leiz;‘j } 502} R —

Rroj- Count: Project Mgr. Total Length: M $[ 16,719,879 [ 503 9 1,489,509

KM $[ 16,997,474 $| 18,971,977 $| 1,866,772 | 90%| 80%| 99%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(49)83 JT L GROUP INC - MISSOULA P 00007 | [E]  10/05/07 $ 3,712,253 70
LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $] 4,386,319 $ 0 0o $ 371,225
5984 049 000 02907 M TBD $ 3,712,253 70 236,762
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD $[_ 3635004 $ 0 0| 9% 64% 101% 65 %
Claim Status: MI
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 [[M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 2973320% - 33235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $]  2187913$% 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
BH 348-1(8)14 HALL CONSTRUCTION SERVICES S[ 00348 [ [E]  06/05/07 $ 88,075 40
ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $] 86,066 $ 0 0o % 11,722
5597 008 000 09307 [ dm TBD $ 88,075 40 39,420
MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkKv TBD ${ 01173 % 97,684 28,328 | 93% 139%  85% 43.2 %
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ | 1217/07 $ 2,997,640 60
CONDON-N& S COLD MILLING,PMS OVERLAY,PAVEM [ ] TBD $[ 3,220,189 $ 0 0o 3 302,837
5971 026 000 11C06 ENT MARKINGS [ Iwm TBD $ 2,997,640 60 132,786
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ ]km TBD $] 2,939,352 $ 3,820,000 191,000 | 77% 70%  92% 4.5 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . s 9124644 | 260
| 10,665894 $] - 33,235] | o 9 871,918
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 9,091,414 [ 260 $| 604,327
KM $[ 8,853,441 $| 9,817,850 $| 787,179 | 90%| 77%[ 98%| 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 233,569,500 [ 3,900
$[ 235,927,319 3| 6,068,509 | 141 $| 22,429,178
$| 239,638,011 [ 4,041 $[ 18,779,960
$[ 234,028,568 $| 241,098,272 $[ 24,364,440 | 97%[ 77%[ 64%]| 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT

Page 14 of 48

MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0
FENCING - DEER LODGE -N & S INTERSTATE FENCING TBD $] 265937 $ 0 0o $ 23,969
4260 096 001 01208 M TBD $ 237,257 0o 3 32,942
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD $[ 254723 $ 0 0] 107% 137% NA 129 %
Claim Status: M
STPU 0205(3) JIM GILMAN EXCAVATING INC M] 00054 | [E]  07/09/07 $ 761,535 45
MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $ 667,951 $ 0 0o 3 83,475
4551 003 000 01607 mi TBD $ 761,535 45 % 75,228
OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[ 829,300 $ 940,000 92582 | 88% 81% 104% 9.1 %
Claim Status: M
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1700090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0o 3 447,980
4296 048 000 07207 [ dm TBD $ 2,692,754 120 584,459
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKvm  TBD $[ 2,761,409 $ 3,256,926 512,000 | 85% 114% 121% 21.2 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6276618 $ 130,888 0o % 453,794
3611 046 000 09402 [ ]m  08/25/03 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE[ | KM  12/30/03 $[ 5888740 $ 6,006,731 4805539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 ${  380579% - 3176 0o $ 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s__sosieer [ 129
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6100409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 U
Project Mgr. Totals for :| [ 216 | ARVISHMIKE | Sl BB |
$[ 10,871,295 $| 127,712 | q 9 1,033,960
Proj. Count: Project Mgr. Total Length: M $| 9,800,955 [ 285 | 1,144,892
KM $[ 10,052,801 $| 10,765,214 $| 1,144,763 | 93%| 100%| 114%| 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 |

District 2 - Butte |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT
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MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 494-9649 | Cell Phone: | 490-6016 Email: ‘

dclary@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 518-1(6)0 HELENA SAND & GRAVEL INC | | os/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER [ ] 06/21/07 $[ 1,081,419 $ 0 0o $ 100,874
5967 006 000 05107 [ 1w  o7/16/08 $ 915,519 60 107,211
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ KM  TBD $[ 969,438 $ 1,115,000 111,500 | 87% 96%  100% 11.1 9%
Claim Status: [ Iwm
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ d 06/28/07 $[ 1,495,844 $ 0 0o 3 141,927
4472 004 000 10207 [ 23m TBD $ 1,279,658 60 277,122
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM  TBD $[ 1424868 $ 1,576,000 270,000 | 90% 103% 163% 19.4 %
Claim Status: M
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . s__2195177 [ 120
[ 2,577,259 $| g | q 9 242,801
RIOJCOUNT: Project Mgr. Total Length: 23 Mi $| 2,195177 [ 120 9| 384,333
KM $[ 2,394,304 $| 2,691,000 $| 381,500 | 89%| 101%| 132%| 16.1%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P[ 00050 [[E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER TBD $] 847,664 $ 0 0o 3 59,135
5519 030 000 02108 [ 4.698 MI TBD $ 657,053 0o $ 20,247
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD $[ 632,105 $ 0 0| 9% 34% NA 32 %
Claim Status: M
HSIP 86-1(36)21 OMO CONSTRUCTION INC P oo086 | [E]  12/17/07 $ 11,184 10
SF069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA TBD $[ 141243 0 0o $ 1,884
6057 036 000 05C07 RY 86 [ gm TBD $ 11,184 10 % 6,152
PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD ${ 10547 s 0 0| 94% 327%  60% 58.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 7409(2) AM WELLES INC U] 07409 | [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 $ 158,829
4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 177,497
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1180239 $ 1,172,212 168475 | 101% 105%  95% 15 %
Claim Status: MI
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ 3 01/08/07 $[ 2,691,343 $ 95,569 9 % 317,624
4233 013 000 09206 mi TBD $ 2,983,058 169 455,921
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 308 KM TBD $[ 3007,282 $ 3,202,830 455000 | 94% 100%  99% 15.2 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P] 00050 [ [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $[ 6045354 - 24,991 0o % 535,560
4800 052 000 24106 RIDGE REVISE M TBD $ 6,669,517 100 341,164
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 6,141,655 $ 7,424,880 593990 | 83% 57%  97% 56 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . s 1141033 [ 39
[ 10,593,454 $| 112,083 [ 12 § 1,073,032
P T Project Mgr. Total Length: MI $[ 11,521,417 [ 357 ¢ 1,000,981
KM $[ 10,971,819 $[ 12,468,159 $| 1,278,484 | 88%| 78%[ 96%| 9.1%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC | ] o03/10/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI [ ] 04/11/08 $[ 2757194 $ 0 0o % 395,570
5298 753 000 02208 R [ Iwm TBD $ 2825501 150 $ 300,132
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ ] KM TBD $] 2,634,636 $ 0 0| 93% 76%  89% 11.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPP 1299(14) J T L GROUP INC - BELGRADE | | os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Iwm TBD $ 2,110,828 110 187,129
PETERSON-ROY (U1791) 406 444-9252 410 County: [ lxm TBD $[ 1,991,763 $ 0 0| 94% 53%  91% 94 %
Claim Status: [ Iwm
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P[ 00050 [ [E]  05/07/07 $ 1,965,211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY, SEAL 05/21/07 ${ 1,752,794 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS ] TBD $ 1965211 110 309,343
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 2015097 $ 2,202,510 324671 | 91% 95%  91% 154 %
Claim Status: M
Contract Totals for : ‘ ‘ 03407 ‘ s|_407603d | 119
$[ 3,550,244 | | da [ d 9 675,839
Proj. Count: $[ 4076039 [ 110 8] 496472
$[ 4,006,860 $| 4,313,339 $| 675,839 | 93%[ 73%[ 91%[ 12.4 %
Project Mgr. Totals for :| [ 223 | DAY, JIM | . 60154 [ 260
[ 6,307,438 3| g | q 9 1,071,409
RIOJCOUNT: Project Mgr. Total Length: MI $| 6,901,540 | 260 9| 796,604
KM $[ 6,641,496 $| 7,138,839 $| 1,071,409 | 93%| 74w  90%| 12%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: | 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0
BIG HOLE GRAZING ASSOC - WETLA WETLAND DEVELOPMENT & OTHER IM [ ] 11/07/07 ${ 85870 % 0 0o 3 13,233
4668 045 000 04907 PROVEMENTS [ ]wm  o0s/27/08 $ 78,595 0o 3 51,941
URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ Jkm TBD $ 63559 $ 88,223 $ 54,698 | 72% 95% N/A 817 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC s[ 00324 [[E]  02/04/08 $ 617,875 0
HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ ¢ 06/24/08 $[ 677,741 % 0 0o % 83,227
5961 007 000 06108 ] TBD $ 617,875 0o 3 34,292
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM TBD $[ 615559 $ 0 0| 100% 41% NA 56 %
Claim Status: MI
STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [[E]  03/10/08 $ 863,821 45
TURN BAY - MCALLISTER GRADE,GRAVEL,PMS-TURNBAYS TBD $[ 858,393 $ 0 0o 3 116,357
4802 040 000 10208 [ M 0917/08 $ 863,821 45 163,158
DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD $[ 883508 $ 985,000 165000 | 90% 99%  96% 18.5 %
Claim Status: M
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ 4 09/25/06 $[ 808872 $ 114,335 708 66,727
5518 044 000 14206 Ml 09/12/07 $ 855,750 52 135,872
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 02/19/08 $[ 774153 $ 840,640 126,097 | 92% 108% 192% 17.6 %
Claim Status: M
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE s__230170 [ 99
$[ 2,430,876 $| 114,335 | 7§ 279,544
Proj. Count: Project Mgr. Total Length: M $| 2,416,041 | 97 3| 385,263
KM $[ 2,336,775 $| 2,531,738 $| 429,022 | 92| 90| 147%| 16.5%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1100015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $] 130480 $ 0 0o % 11,104
5027 068 000 03507 [ 9™ 0972807 $ 111,248 3B 3 18,211
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON KM 02/11/08 $[ 106,248 $ 123,385 $ 19,637 | 86% 93%  91% 17.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 69-1(26)11 AM WELLES INC P 00069 [ [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,108 $ 0 0 $ 107,578
5378 026 000 04507 ENT MARKING Ml 09/08/08 $ 1,075,778 75 189,140
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM TBD $[ 1,051,408 $ 1,193,145 170,466 | 88% 111%  96% 18 %
Claim Status: MI
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $] 1,224779 $ 0 0o 3 155,950
5297 089 001 07606 VE APPROACHES 394 Ml 08/20/07 $ 1,373,720 90 153,226
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM 02/11/08 $] 1,458,386 $ 1,505,253 165578 | 97% 93%  82% 10.5 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . 2560749 [ 209
[ 2,639,360 3| g | q 9 274,632
UL ERLE Project Mgr. Total Length: MI $| 2,560,746 | 200 9| 360,577
KM $[ 2,616,039 $| 2,821,783 $| 355,681 | 93%| 101%|  89%| 13.8%
Project Mgr.‘ 211 \ POHNSON, SHANE \ Work Phone: | 287-3868 | Cell Phone: Email: \ theld@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 237,402 V. 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, MI TBD $ 5611953 164 851,624
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5983682 $§ 6445750 835392 | 93% 102%  99% 14.2 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [ [E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS, DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0o % 49,407
5020 019 000 01C06 TRIPE mi TBD $ 494,069 160 98,238
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 425,045 $ 483,247 108,852 | 88% 90% 101% 23.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01C06 s__seseeed [ 16
$[ 6,756,652 | $| 237,402 | 4 3 586,862
Proj. Count: $[ 6106022 | 164 $[ 949862
$[ 6,408,727 $| 6,928,997 $| 944,244 | 92%| 101%|  99%| 14.8 Uy
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s sses6d | 160
[ 6,756,652 3| 237,402 | 4 3 586,862
Proj. Count: Project Mgr. Total Length: [ 5im 3| 6,106,022 | 164 9| 949,862
KM $[ 6,408,727 $| 6,928,997 $| 944,244 | 92%| 101%[  99%| 14.8%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES | | o3/0/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION ] 07/28/08 $[ 330511 $ 0 0o % 75,741
5466 761 000 03208 [ ™ 10/2008 $ 449,836 0o $ 103,758
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATINMADISON[ | KM TBD $[ 445583 $ 0 0| 99% 137% NA 233 %
Claim Status: [ Iwm
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S[ 00205 [[E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0o % 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE Ml 08/22/08 $ 3,924,794 150 455,284
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $] 3702250 $ 4,250,000 446250 | 87% 102%  95% 12.3 %
Claim Status: mI
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT Ml 08/14/08 $ 2,543,425 200 278,253
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $[ 2741263 $ 2,897,793 289,779 | 95% 96%  13% 10.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘Work Phone: 285-4943 | Cell Phone: | 490-1794 Email:‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[_ 4436189 $ 81,438 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml  08/14/08 $ 4,909,861 200 531,023
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 5263959 $ 5223737 500,000 | 101% 106%  13% 10.1 %
Claim Status: MI
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 5,257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 152,709 1 420,602
4187 091 000 08205 NG [ dwm  08/14/08 $  5410,237 201 549,426
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkm TBD $[ 5406126 $ 5752191 463109 | 94% 119%  12% 10.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ S| 12620377 | 200
$[ 13,537,352 $| 234,147 | ] s 1,010,350
Proj. Count: $[ 12863523 | 201 $[ 1,358,702
$[ 13,411,348 $[ 13,873,721 $[ 1,252,888 | 97%[ 108%[  12%[ 10.1 %
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . s|_17.004007 [_350
[ 17,554,578 $| 234,147 | ] 9 1,486,571
RIOJCOUNT: Project Mgr. Total Length: MI $[ 17,238,153 [ 351 1,917,744
KM $[ 17,559,183 $| 18,573,557 $| 1,774,879 | 99%| 108%[  48%| 10.9%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR. \ Work Phone: | 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 29-3(3)72 GSTINC [ ] 11/009/07 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & S| [ ] 05/07/08 ${ 72878 % 0 0o s 9,015
5367 003 000 02B07 GNING UPGRADE [ ]wm  o0e/n7/08 $ 53,539 24 8 20,294
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON,SILVEF [ | KM  TBD s 49723 % 60,098 $ 35000 | 83% 58%  71% 40.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1806(4) SOUTH HILLS ELECTRIC U] 01806 [ [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 s 221771 $ 0 0o $ 33,376
5025 004 000 06207 TTE [ am TBD $ 253,221 60 % 83,555
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkvM TBD s 273191$ 341,000 100,000 | 80% 84%  95% 30.6 %
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [ [E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $ 356,319 $ 0 0 56,595
4180 027 001 06207 TTE MI TBD $ 425,235 60 120,683
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD s 487,667 $ 576,878 108,000 | 85% 112%  95% 24.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s__ore45d o9
$[ 578,086 | | da [ d 9 89,971
Proj. Count: s 678458 | 60 8] 204,238
$| 760,853 $| 917,878 $| 208,000 | 83%| 98%[  99%[ 26.8 %
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC [ ] o03/10/08 $ 1,111,111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION ] 06/16/08 $] 1,516,157 $ 0 0 187,084
5136 030 000 08208 [ Iwm TBD $ 1,111,111 65 141,713
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ ] KM  TBD $[ 1,179,947 $ 0 0| 106% 76%  98% 12 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s 183109 [ 149
[ 2,167,121 §] g | g 9 286,070
P T Project Mgr. Total Length: MI 3| 1,843,106 | 149 9| 366,245
KM $[ 1,990,523 $| 2,089,087 $| 430,084 | 95%| 85%| 93%| 18.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 59,758,481 [ 1,959
$[ 61,898,033 3| 824,679 [ 24 3§ 6,334,881
$| 60,583,157 [ 1,983 $| 7,306,501
$[ 60,971,667 $[ 66,008,374 $| 7,810,066 | 92% | 94%| 93%| 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0o $ 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 187,783
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD s 888147 $ 0 0| 63% 118%  81% 21.1%
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 214,989
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1151560 $ 1,226,494 197,829 | 94% 109%  100% 18.7 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL uJ 05236 [ [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0o % 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 75,999
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[ 570,031 $ 0 0| 81% 97%  65% 13.3 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0o 3 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 314,440
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[_ 3866983 $ 0 0| 75% 63%  65% 8.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 $| 390439
$[ 4,437,014 $| 5,839,383 $| 574,021 | 76%| 68%| 65%| 8.8 U
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] 02/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0o $ 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 31,318
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD $[ 574851$ 0 0| 9% 43%  76% 54 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 824,529
KM $[ 7,051,567 $| 9,083,922 $| 1,003,035 | 78%| 82w 77w | 11.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P[ 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 ${ 197429 % - 22189 0o $ 35,649
5236 023 000 02606 [ g™  0814/07 $ 334,304 25 8 217,273
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dKkm 0211/08 $[__ 307,866 $ PENDING $ PENDING | 86% 609% 100% 70.6 %
Claim Status: mI
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [[E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 71,494 12 1,854,667
1310 040 000 05606 SSED STRUCTURE Ml 01/25/08 $ 15527,049 192 1,364,076
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM 09/22/08 $| 15,854,745 $ 16,654,747 1,853,395 | 95% 74%  93% 8.6 %
Claim Status: M
Project Mgr. Totals for :| | 386 | BECKEDAHL MARK | . s_15012044 [ 205
[ 15,190,755 $| 49308 [ 12 9§ 1,890,316
UL ERLE Project Mgr. Total Length: M $[  15861,353 [ 217 9 1,581,349
KM $[ 16,162,611 $[ 17,011,249 $| 1,889,044 | 99% 84| 94w | 9.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. 5[ 00409 [ [M] ~ 11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M 06/12/04 $ 157,314 30 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,997 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im
NH-STPU-HSIP 1-6(52)381 NELCON INC P[oooo1 [ [E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING mi TBD $ 28,883,687 300 1,471,119
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 31,109,471 $ 0 0| 108% 74% N/A 47 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Project Mgr.| 384 | BERG, GARY | Work Phone: | 2656821 | Cell Phone: S Email: | gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P 00066 | [E]  02/04/08 $ 3,943,061 65
HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & 04/07/08 $[ 3,454,043 $ 0 0o $ 512,598
5570 007 000 06406 COVER & PAVEMENT MARKINGS Ml 09/17/08 $ 3,943,061 65 % 191,295
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM TBD $[ 4,167,444 $ 0 0| 106% 37%  98% 46 %
Claim Status: MI
NH 1-4(32)292 RIVERSIDE CONTRACTING INC Pl 00001 [ [E]  11/14/05 $ 1,198,486 40
DEVON -E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103540 $ 0 0o $ 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 0 3 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $ 1125170 $ 1,246,205 70681 | 90% 100%  88% 6.3 %
Claim Status: M
HSIP 232-1(6)4 RIVERSIDE CONTRACTING INC s[ 00232 [[E]  03/10/08 $ 722,841 40
2002 - CURVE - NORTH OF HAVRE GRADE,GRAVEL,PL MIX SURF.,SEAL TBD $] 633,008 $ 0 0o $ 81,139
5302 006 000 12208 & COVER [ 35Mm TBD $ 722,841 0 8 32,625
ROUSE-DUSTIN (U9174) 406 444-6229 310 County: HILL KM  TBD $[ 774713 $ 0 0| 107% 40% 100% 4.2 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|_3ssio0af [ 479
[ 31,426,649 $| 94,468 | q 3 2,774,252
I, el Project Mgr. Total Length: M $[ 34905389 [ 479 [ 1,809,307
KM $[ 37,358,790 $| 34,923,590 $| 2,708,307 | 107%| 67%| 33%| 4.8%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1700015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dm TBD $ 10,223,669 227 $ 1,056,591
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ d KM  TBD $[ 10,229,243 $ 11,712,437 $ 1055285 | 87% 100%  95% 10.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o9/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] 04/16/08 $] 1,977,687 $ 0 0o % 248,821

4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 231,979

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ KM  TBD $[ 1,266,765 $ 0 0| 8% 93%  98% 183 %
Claim Status: [ Iwm

NH 8-2(70)44 SCOTT CONSTRUCTION INC P|oooos | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0o % 36,768

5950 070 000 01807 [ 22w TBD $ 218,082 120 27,435

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $[ 192,660 $ 0 0| 8% 75%  98% 142 %
Claim Status: M

UPP 5819(2) SCOTT CONSTRUCTION INC U[ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL, SEAL & COVER [ 4 04/16/08 $[ 32924 % 0 0o s 4,909

6272 002 000 01807 MI TBD $ 29,046 120 7,100

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 26479 % 0 0| 91% 145%  98% 26.8 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P 00108 | [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER 04/16/08 s 648424 $ 0 0o s 104,018

5948 002 000 01807 M TBD $ 617,901 120 54,811

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $ 596,725 $ 0 0| 97% 53%  98% 92 %
Claim Status: V]

NH 8-2(72)44 SCOTT CONSTRUCTION INC P[ 00008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 ${ 95847 % 0 0o $ 17,405

5949 072 000 01807 918 M TBD $ 103,209 120 11,949

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD [ 83534$ 0 0| 8l% 69%  98% 143 %
Claim Status: M

Contract Totals for : ‘ ‘ 01807 ‘ 240419 [ 129

$[ 2,985,782 | $| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 s[ 333274
$[ 2,166,163 $| 2,448,649 $| 411,021 | 88%| 81%| 98%| 15.4 Yy

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(24) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $] 256,539 $ 0 0o 3 21,253
5954 024 000 07108 ] TBD $ 196,293 35 17,489
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 203,456 $ 0 0| 104% 8%  77% 86 %
Claim Status: MI
SFCU 5809(26) HELENA SAND & GRAVEL INC UJ 05809 [ [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 ${ 30,720 $ 0 0o % 3,527
4715 026 001 07108 MI TBD $ 31,505 35 12,888
310 County: LEWIS & CLARK KM  TBD $[ 28768 % 0 0| 91% 365%  77% 44.8 %
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ o 04/14/08 $[ 336139 $ 0 0o % 28,208
5955 025 000 07108 MI TBD $ 250,680 35 13,708
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM  TBD $[ 235414 $ 0 0| 94% 49% 77% 58 %
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__4reard [ 34
$] 623,394 | 9 a [ d 9 52,988
Proj. Count: $[ 478478 | 39 3| 44,085
$| 467,638 9| 478,478 $| 52,988 | 98%| 83%| 77%[ 9.4 %
Project Mgr. Totals for : | | 387 | CARLSON, JACK | ) s|__L2.004060 379
[ 14,459,514 $| 249,745 | 7§ 1,462,301
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 13150796 [ 382 $[ 1,433,950
KM $[ 12,863,044 $| 14,639,564 $| 1,520,194 | 88%| 94%|  95%| 11.1%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P[ 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION 08/25/08 $[ 354,09 % 0 0o 3 36,249
4046 022 001 09108 Ml 10/06/08 $ 269,109 20 89,350
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM TBD s 313424 $ 0 0| 116% 246% 125% 28.5 %
Claim Status: MI
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,827 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__s24669 |50
\ 810,927 $| g | g 9 86,249
Proj. Count: Project Mgr. Total Length: M $| 824,669 | 50 3| 136,075
KM $| 869,984 $| 941,886 $| 87,569 | 92%[ 155%| 108%[ 15.6%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm  os/03/07 $ 341,716 0o 3 48,614
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jxm TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Im
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P ooo60 | [E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING 06/16/08 $] 214629 $ 0 0o % 23,312
6083 075 000 03C07 mi TBD $ 155,416 45 60,567
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD $[ 140,970 $ 0 0| 91% 260% 102% 43 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
Project Mgr.| 381 | VOSEN, ROBERT | Work Phone: | 4545021 | Cell Phone: S Email: | rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 60-2(67)90 UNITED MATERIALS OF GREAT FALL P[ 00060 | [E]  12/17/07 $ 259,238 25
2000 - SFTY IMPVMT - GTF - EAS INSTALL ACCELERATION LANE 04/15/08 $[ 229458 8 0 0o s 43,650
4716 067 000 06C07 [ gm TBD $ 259,238 25 8 42,837
ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE KM TBD s 243079 $ 0 0| 94% 98%  84% 17.6 %
Claim Status: M
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 [ [E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 310,139 6 898,369
4041 101 000 10406 VER MI TBD $ 11,539,747 6 745,367
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 11434076 $§ 12,844,621 996,381 | 89% 75% N/A 65 %
Claim Status: M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS ~ GRADE,PCCP,PMBS,STROM DRAIN, S| 07/06/04 $[ 6938185 $ 274,292 4 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 591,171
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM  05/01/08 $] 6924753 $ 6,986,809 762,227 | 99% 78% NIA 8.5 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . sl 1860223 [ 79
[ 19,326,566 $| 584,43] [ 47 9] 1,809,555
I, el Project Mgr. Total Length: M $[ 19226663 [ 117 $[ 1488556
KM $[ 19,141,783 $[ 20,693,677 $| 1,879,281 | 93%| 79%[ 168%| 7.8%
Project Mgr.‘ 385 \ MOODHOUSE, HAROLD \ Work Phone: 738-4505 | Cell Phone: S Email: \ hwoodhouse@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1% 770,732
4048 009 000 05506 & STRUCTURES mi TBD $ 9,729,633 181  $ 1,024,768
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $[ 9,537,601 $ 10,782,786 $ 926,000 | 88% 111%  75% 10.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

‘Project Mgr.‘ 385 \ ’WOODHOUSE, HAROLD

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P 00009 [ [E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES mi TBD $ 6,358,075 160 683,242
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $[ 4128849 $ 0 0| 65% 96%  76% 16.5%
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X] 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dwm  10/13/06 $ 3415907 236 655,025
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ d kM  TBD $[ 3432656 $§ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: [ 3m
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s_to.354974 550
[ 23,220,729 $| 148644 [ 27 1,988,727
RIOJCOUNT: Project Mgr. Total Length: MI $[  10503,618 [ 577 9 2,363,035
KM $[ 17,099,106 $| 20,616,517 $| 2,264,583 | 83%| 104%| 86%| 13.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 111,441,286 [ 2,250
$[ 113,809,257 3| 1,111,148 | 106 $| 10,928,023
$[ 112,552,433 [ 2,356 $| 9,636,801
$[ 110,546,885 $[ 117,910,396 $[ 11,352,013 | 94%| 85%[ 84%| 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [ [E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2412101 $ 0 0o 3 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ oM  0813/08 $ 2,738,266 130 $ 250,420
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 2773024 $ 3,399,086 273827 | 8% 91%  83% 9 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY X[ 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN [ 1] 03/10/06 $[ 2575497 $ 0 0o 3 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dwm  08/13/08 $ 2,303,281 0o 3 279,989
WHERLEY-MICHAEL (U9547) 406 444-4221 221 County: CUSTER [ dkm TBD $[ 2290228 $ 2,311,506 257,799 | 99% 109% N/A 122 %
Claim Status: [ dm
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES, APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o % 464,086
3989 034 000 20106 ING,ELECTRICAL [ dm  08/13/08 $ 4,638,061 0o 3 492,069
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $[ 4568116 $ 5002881 498,436 | 91% 99% N/A  10.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s__oead [
$[ 7,355,703 | $| g | g 9 686,885)
Proj. Count: s 6941342 [ q $[ 772,058
$[ 6,858,344 $[ 7,314,387 $| 756,235 | 94%[ 102%| 0%| 11.3 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sl___os7oc0d | 130
[ 9,767,804 $| g | g 9 960,712
P T Project Mgr. Total Length: [ dm 3| 9,679,608 | 130  $| 1,022,478
I $[ 9,631,368 $| 10,713,473 $| 1,030,062 | 90%| 99%[  83%| 10.6/%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
Project Mgr.| 409 | BUTZLAFF, MIKE | Work Phone: | 653-6725 | Cell Phone: S Email: | mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 251-1(4)18 APOLLO INC s[ 00251 [ [E]  02/04/08 $ 562,035 75
KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES TBD $[ 738819 $ 0 0o 3 94,633
4880 004 000 01108 [ dm TBD $ 562,035 75 $ 85,788
GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkm TBD $[ 554,414 $ PENDING $ PENDING | 99% 91%  99% 155 %
Claim Status: 17.8 MI
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o 3 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 3 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55% 91% 47 %
Claim Status: [ Im
BR 248-6(6)24 S K CONSTRUCTION INC [ ] 04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY ~ REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0 115,583
4879 006 000 07307 LVERTS [ ]wm 073108 $ 694,758 75 112,690
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km  TBD $[ 726,504 $ 0 0| 105% 97%  99% 15.5 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s 2027319 [ 19§
[ 2,485,676 $| g | g 9 271,858
P T Project Mgr. Total Length: [ dm 3| 2,027,318 | 195 §| 232,238
I $[ 2,006,604 $| 2,027,318 $| 271,858 | 99%| 85%[  97%| 11.6/%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 J[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER M TBD $ 10,729,214 180  $ 846,068
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 8,304,394 $ 0 0| 77% 83%  70% 102 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,011,858 $ 34,131 15 3 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL ] TBD $ 1,715,076 75 $ 164,289
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[  1837310% 1,846,847 $ 184,685 | 99% 89% 124% 8.9 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ ]wm 110708 $ 10,357,140 200 1,123,208
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ |kM  TBD $[_ 10,212,632 $ 11,095,599 1,053,288 | 92% 107% 123% 11 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_zarerzeod [ 440
[ 23,007,336 $| 3413] [ 19 § 1,987,401
UL ERLE Project Mgr. Total Length: M $[ 22,801,430 [ 455 3 2,133,569
KM $[ 20,354,336 $| 23,671,660 $| 2,262,327) | 86%| 94%| 102% | 10.5%
Project Mgr.‘ 405 \ ‘PHILLIPS, JERRY \ Work Phone: | 233-3628 | Cell Phone: Email: \ ifleming@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 129. 07/30/07 $[ 4,200,781 $ 0 0 405,249
5916 071 000 08207 ENT Ml 10/14/08 $ 3,653,764 70 283,457
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 3942264 $ 4,389,920 351,108 | 90% 81% 133% 7.2 %
Claim Status: M
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820940 $ 0 0 67,759
6159 073 000 08207 ENT [ dwm  10/14/08 $ 611,022 70 75,378
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dKw TBD $[ 604,576 $ 681,776 88631 | 89% 85% 133% 125 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ ifleming@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 08207 s__a26a786 [ 7
$[ 4921721 §| g | q 3 473,008
Proj. Count: $[ 4264786 | 70 $[ 358839
$[ 4,546,838 $| 5,071,696 $| 439,739 | 90%| 82%| 133%| 7.9 U
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . sl 4204784 | 79
[ 4,921,721 §] q | o 9 473,008
Proj. Count: Project Mgr. Total Length: Mi 3| 4,264,784 | 70 § 358,835
KM $[ 4,546,838 $| 5,071,696 $| 439,739 | odw| 82%| 133%| 7.9%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P | 00001 \E 05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18773920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, M TBD $ 17,323,597 200 $ 1,564,956
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM TBD $[ 18,608,160 $ 21,301,505 $ 1564308 | 87% 100% 104% 8.4 %
Claim Status: V]
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-5(32)185 PRINCE INC u 12/17/07 $ 2,889,060 60
FALLON - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ] 05/12/08 $[ 3404553 $ 0 0o 3 259,707
5719 032 000 07C07 [ ]m  09/05/08 $ 2,889,060 60 % 171,115
FRANK-JAMES (U2859) 406 345-8214 181 County: PRAIRIE [ ]Jkm TBD $[_ 2913095 $ PENDING $ PENDING | 101% 66%  58% 5.9 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-1(12)1 PRINCE INC P 00020 [ [E]  06/05/07 $ 3,566,856 90
GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0 316,479
5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING M TBD $ 3,566,856 90 257,104
LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM TBD $[ 3644061 $ 4,265,000 277225 | 85% 93% 127% 7.1 %
Claim Status: MI
STPS 323-1(26)22 PRINCE INC S[ 00323 [[E]  06/05/07 $ 577,832 75
JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 603,887 $ 0 0 51,235
5919 026 000 12507 STRIPING Ml 09/18/08 $ 577,832 75 21,005
ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM  TBD $[ 540079 $ 0 0| 93% 41% 147% 3.9 %
Claim Status: M
MT 323-1(28)25 PRINCE INC S[ 00323 [[E]  06/05/07 $ 3,772,222 75
40 KM SOUTH OF EKALAKA - SOUTH  GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 4278659 $ 0 0 334,736
4138 028 007 12507 STRIPING Ml 09/18/08 $ 3,772,222 75 201,606
140 County: CARTER KM TBD $[ 3,762,908 $ PENDING $ PENDING | 100% 60% 147% 5.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ s__4350064 [ 7
$[ 4,882,541 | $| g | g 9 385,971
Proj. Count: $[ 4350054 [ 79 s[ 222611
$[ 4,302,980 $[ 4,350,054 $| 385,971 | 99%| 58%[ 147%[ 5.2 %
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s|__to80607q [ 229
[ 13,326,753 $| g | g 9 962,157]
Proj. Count: Project Mgr. Total Length: M $[_ 10805970 [ 225 g 650,830
KM $[ 10,860,136 $| 11,504,114 $| 922,903 | 94w| 71w[ 115%| 6%

Project Mgr.‘ 401 \ ‘SNYDER, AARON

Project Id

Project Description
UPN Number
Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

\ Work Phone: 787-5701

System|Route|ind Award Date

Beg Ref. Work Begin
MI

Length i Work Comp.

End Ref. Final Accpt.

Engineer Award Amt. Days
Estimate Chng. Ord.  Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

Cell Phone: S Email: ‘ r

arthur@mt.gov ‘

Prog. C.E.

C.E. Costs

Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 48
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o4/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0 $ 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 3 619,726
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 4313113 $ 4,988,932 $ 636,090 | 86% 97% 137% 14.4 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 39 of 48
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 71,394,438 [ 1,410
$[ 76,994,019 3| 34131 [ 19 9] 6,692,669
$[ 71,428569 [ 1,425 $| 6,582,628
$[ 70,320,555 $| 79,278,698 $| 7,127,287 | 89% | 92%| 107%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 |

District 5 - Billings |

[ VONTANA

DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON_REPORT

Page 40 of 48

MCMSR009

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 451,622

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM  TBD $[ 6228173 $ 0 $ 0| 100% 54%  92% 7.3 %
Claim Status: 360 MI

SFCX 81015(2) GSTINC [ ] o03/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 41,979

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC[ ] KM  TBD $[ 454,929 $ 0 $ 0| 89% 55% 87% 9.2 %
Claim Status: [ Im

UPP 6906(5) GSTINC U] 06906 [ [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 51.774$ 0 0 9,615

6277 005 000 04108 M TBD $ 57,109 45 5,545

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 4774 0 0| 73% 58%  87% 133 %
Claim Status: M

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 ${ 22687 % 0 0 3,562

6279 004 000 04108 ] TBD $ 21,155 45 3,842

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD s 13646 $ 0 0| 65% 108%  87% 282 %
Claim Status: [ dwm

UPP 6907(3) GSTINC U] 06907 | [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ 3 07/24/08 ${ 30294 $ 0 0 6,748

6278 003 000 04108 M TBD $ 40,081 45 3 4,475

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  TBD s 33333 $ 0 $ 0| 8% 66% 87% 13.4%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 48

| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |
‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: | 657-0259 | Cell Phone: Email: ‘ pebergen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s 627,019 49
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 55,841
$| 543,682 $| 627,014 $| 96,226| | 87%| 58%|  87%[ 10.3 Y%
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | o 9 946,453
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 6,968,510 | 195 9| 561,007
KM $[ 6,903,508 $| 6,988,152 $| 989,348 | 99%| 57%[ 83w | 8.1%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [ [E]  11/09/07 $ 259,988 30
BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT 03/24/08 $[ 323148 $ 0 0o 3 43,775
4884 013 000 01B07 Ml 06/27/08 $ 259,988 30 8 112,551
NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM TBD $[ 271249 $ 325,000 $ 130,000 | 83% 87% 103% 41.5 %
Claim Status: V]
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND | | 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 223,636 15 % 399,814
4371 575 000 01806 [ ]m  09/12/08 $ 2,889,064 105  $ 367,170
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ Jkm TBD $] 2431834 % 2,980,000 $ 387,400 | 82% 95% 217% 15.1 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 48
| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 296,730 33 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ g™ 1017/07 $ 2,298,037 153 331,809
CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkvM TBD $[ 2230375 $ 2,302,884 320681 | 97% 103%  98% 14.9 %
Claim Status: MI
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419,804 $ 113,211 23 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 154,122
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610635 $ 610,637 153,637 | 100% 100%  93% 252 %
Claim Status: M
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S| 00239 [ [E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ 4 03/13/08 $[ 6927150 $ 0 0 943,109
4485 003 000 07B06 R M TBD $ 6,995,551 160 635,845
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 6,771,134 $ 7,903,963 947,095 | 86% 67%  52% 9.4 %
Claim Status: M
NH 61-1(14)22 CENTURY COMPANIES INC | | 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,762 $ 0 0 182,026
5973 014 000 10C06 [ ]wm  07/31/08 $ 1,820,257 45 8 87,542
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ KM  TBD $[ 18723806 $ 0 0| 103% 48% 104% 4.7 %
Claim Status: [ Iwm
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ . s|_1305163d | 479
[ 13,490,079 3| 633577 [ 71 9§ 1,886,152
Proj. Count: Project Mgr. Total Length: MI $[ 14585408 [ 548 $[ 1576488
KM $[ 13,916,784 $| 15,617,741 $| 1,990,839 | 89%| 79%[ 107%| 11.3%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8,409,892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $ 5,218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0o s 520,953
5176 099 000 06407 COVER Ml 09/23/08 $ 5218982 60 S 288,976
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 5235929 $ 5934490 $ 300225 | 88% 96% 127% 55 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1100090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 31,809 2 3 653,940

4444 154 000 01506 APPROACH WORK [ d™m 092907 $ 3,712,054 2 8 323,604

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dKM 05/13/08 $[ 3725058 $ 4,611,830 368,947 | 81% 88% NA 87 %
Claim Status: MI

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [ [E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 9,139 4 % 41,074

4839 033 000 06C06 [ dwm  07/25/08 $ 282,967 64 136,170

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dKM 11/05/08 $[ 279615 $ 320,000 144,000 | 87% 95%  98% 48.7 %
Claim Status: M

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C ~ [X[ 05307 | [E]  02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 13,845 5 % 351,380

4243 025 000 08107 STRUCTURE Ml 09/12/08 $ 2,134,387 145 367,671

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $[ 2,042,975 $ 0 0| 96% 105% 113% 18 %
Claim Status: [ dm

MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o 3 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o 3 85,454

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 143% N/A  19.4 %
Claim Status: MI

BR 81-1(11)34 WICKENS CONSTRUCTION INC P 00081 | [E]  06/05/07 $ 2238122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $] 2731673 % 0 0o % 516,985

4693 011 000 09507 [ d M  08/04/08 $ 2238122 120 255,023

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkvM TBD $[ 2,101,924 $ 0 0| 94% 49%  98% 12.1%
Claim Status: 33.6 Mi

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] oe/o7io2 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 ${ 59,013 $ 4,000 0o % 11,773

4961 001 000 17502 [ dwm  0816/02 $ 82,489 3 3 0
999 County: YELLOWSTONE [ gKM 1010002 $[ 79079 $ 0 0| 101% 0%  50% N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s sseroed | 350
[ 10,019,388 $| 58,793 [ 11 $ 1,634,759
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi $[ 8046740 [ 361 $[ 1,167,922
KM $[ 8,669,838 $| 9,865,709 $| 1,452,692 | 88%| 80%| 1009% | 13.5%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803,189 $ 0 0o s 75,030
4720 010 000 03B07 NG,CULVERTS [ 4m TBD $ 668,417 75 $ 230,614
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 784,437 $ 915,000 $ 201,300 | 86% 115% 113% 29.4 %
Claim Status: M
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[ooo72 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,886,680 214 1,455,473
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13425777 $ 14,575,000 1530375 | 92% 95%  85% 10.8 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | s|_1s.18a769 [ 319
$[ 12,944,602 $| 371,328 [- 26] 9 1,076,258
Proj. Count: Project Mgr. Total Length: M $[ 13555097 [ 289 3 1,686,087
KM $[ 14,210,214 $| 15,490,000 $| 1,731,675 | 92%| 97| 92w | 11.9%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES Mi TBD $ 12,792,716 431 $ 1,146,051
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM  TBD $[ 12701973 $ 13,772,303 $ 1375650 | 92% 83% 78% 9 %
Claim Status: M
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7a1sjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 16- DEC- 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 47 of 48
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 69,838,133 [ 2,03
$[ 67,851,489 3| 2,826,984 | 91§ 8,864,288
$[ 72,665,115 [ 2,121 §| 7,706,208
$[ 72,342,190 $[ 78,561,406 $| 9,168,276/ | 92% | 84%| 99%| 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt.  Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 473514 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 546,001,838 | 11,549
$[ 556,480,117 $| 10,865,451 [ 377 $[ 55,249,039
$| 556,867,285 | 11,926 $[  50,012,09§
$[ 548,200,865 $| 582,857,146 $[ 59,822,082 | 94w| 84%| 82%| 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




